
fmim) VB/l-70 Superfund Site
ULiŜ ll Phase II Rapid IV, 8A

US Army Corps Denver' Colorado Task Order # °001

Of Engineers* Rapid Response/Project Resources Inc.

Original T.O. Cost $ 3,056,170.00

Modifications: $
Current T.O. Cost $ 3,056,170.00

Original Fee: @6.37% $ 183,020.00
Modification Fee: N/A $
Total Fee: $ 183,020.00

Current T.O.Funds: $ 2,873,150.00

Subcontracts: (Fixed Price)
1) None $

Current T.O.Funds: $ 2,873,150.00
Site Costs to date: $ 1,815,219.69
Site Funds Available: [j 1,057,930.31 |

* Excludes: Fee, Fixed Price Subcontracts

Costs to Date T.O. #1: (Fee Excluded)
Indirect Costs: 19% $ 351,108.11
Direct Costs: 81% $ 1,464,111.67

$ 1,815,219.78
This week:
Indirect Costs: 21% $ 32,058.40
Direct Costs: 79% $ 117,288.97

$ 149,347.37

Daily Burn Rate: (Raw, 4 WeekAvg)
Indirect Costs: $ 4,742.07
Direct Costs: $ 20,173.90

$ 24,915.98

** Excludes Fee, Fixed Price Subs
Site Funds Avaiable Until: | 10/15/2004 I
Target Completion, Field Ops 15 Oct 04 (155 Sites)

Budget Summary:
Task:

indirect Costs:
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out

Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Rock/Mulch/Misc Gnd Cv
Sprinkler Systems

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring^
Fuel/Oil Misc Field Supplies
ASARCO Support
LBP Assesment
LBP Abatement

Weekly Budget Summary

Contract* W9128F-04-D-0029

#12
i

Costs Thru: |

Award Date 10-Jun-04 9/3/2004
Start Date: 16-Jun-04 '

Completion: 25-Mar-05 PUBLIC '
r_^ ^^ „ „ _ Page 1 of 5 \,

^UCUMENH i
Original Budget Current Budget This Week Cost to Date

$ 5,859.72
$ 56,926.90
$ 217,389.74
$ 181,719.63
$ 16,647.43
$ 14,143.74

$ 5,859.72
$ 56,926.90
$ 217,389.74
$ 181,719.63
$ 16,647.43
$ 14,143.74

$
$ 4,287.08
$ 16,648.03
$ 11,123.29

$
$

$ 59.24
$ 38,908.60
$ 186,856.21
$ 122,010.82
$ 3;273.24
$

$ 7,124.26
$ 59,901.73
$ 285,069.22
$ 526,686.80
$ 10,320.38
$ 473,788.10
$ 187,376.40
$ 11,710.80
$ 82,562.70
$
$ 101,750.90
$ 59,901.70
$ 9,152.30
$ 3,339.70
$ 64,946.60
$ 1,261.75
$ 143,122.20
$ 352,447.30

$ 7,124.26
$ 59,901.73
$ 285,069.22
$ 526,686.80
$ 10,320.38
$ 473,788.10
$ 187,376.40
$ 11,710.80
$ 82,562.70
$
$ 101,750.90
$ 59,901.70
$ 9,152.30
$ 3,339.70
$ 64,946.60
$ 1,261.75
$ 143,122.20
$ 352,447.30

Rounding Adjustment
Fee
Totals

$ 183,020.00
$ 3,056,170.00

$ 183,020.00
$ 3,056,170.00

$
$ 576.13
$ 26,346.81
$ 15,681.60
$ 289.01
$ 53,752.48
$ 4,973.08
$ 2,528.90
$ 6,013.42
$
$ 1,084.30
$ 1,745.44
$
$ 329.55
$ 3,968.25

$
$
$
$ 0.02

$
$ 149,347.39

$ 1,279.06
$ 55,026.33
$ 291,870.06
$ 158,903.84
$ 7,869.44
$ 584,419.33
$ 185,960.21
$ 17,159.52
$ 72,548.25
$ 15,358.61
$ 13,251.20
$ 15,008.03
$
$ 8,944.39
$ 36,079.01
$ 434.39

$
$
$ (0.09)
$ 183,020.00
$ 1,998,239.69
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US Army Corps
of Engineers*

VB/l-70 Superfund Site

Phase II

Denver, Colorado

Rapid IV, 8A
Task Order

/?ap/d Response/Project Resources Inc.

Weekly Cost Summary

Contract # W91 28F-04-D-0029

Award Date 10-Jun-04
Start Date 16-Jun-04
Completion: 25-Mar-05

#12

Costs Thru:

9/3/2004

Page 2 of 5

i Thru 8/27/04] $ 962,382.29 | $ 110.989.26 | $ 196.161.76 | $ 271,419.01 |$ 123,678.54 | $ 1,241^47| $ 183,020.00 { $ 1,848,892.33

Date
8/28/2004
8/29/2004
8/30/2004
8/31/2004
9/1/2004
9/2/2004
9/3/2004

This Week
To Date

Labor
$ 20,095.87
$ 1,129.74
$ 17,784.39
$ 18,148.47
$ 17,601.52
$ 16,178.90
$ 5,625.05
$ 96,563.94
$ 1,058,946.23

Per Diem
$ 1,787.04
$ 1.787.04
$ 1,793.88
$ 1,780.20
$ 1,787.04
$ 1,640.86
$ 547.23
$ 11,123.29
$ 122,112.55

Equipment
$ 3,210.92
$
$ 3,201.07
$ 3,220.78
$ 3,210.92
$ 3,210.92
$ 2,339.24
$ 18,393.85
$ 214,555.61

Material
$ 1,938.96
$ 434.56
$ 6,517.58
$ 7,395.67
$ 8,959.98
$ 4,264.53
$ 290.46
$ 29,801.74
$ 301,220.75

Subcontracts
$ 6.84

$
$ (6,569.67)
$ 13.69
$ 6.84
$ 6.84

$
$ (6,535.46)
$ 117,143.08

Analytical
$
$
$
$
$
$
$
$
$ 1,241.47

Fee
$
$
$
$
$
$
$
$
$ 183,020.00

Daily Total
$ 27,039.63
$ 3,351.34
$ 22,727.25
$ 30,558.81
$ 31,566.30
$ 25,302.05
$ 8,801.98
$ 149,347.36
$1,998.239.69

Total Phase II
$ 1,875,931.96
$ 1,879,283.30
$ 1,902,010.55
$ 1,932,569.36
$ 1,964,135.66
$ 1,989,437.71
$ 1,998,239.69

Weekly Cost by Category

60%

Cost to Date by Category

58%

VB/l-70 Superfund Site

Week Ending CUD Weekly Costs
(Fee Excluded)

—6 per. Mov. Avg.
(Weekly Costs



Fg1|
US Army Corps
of Engineers*

Indirect Costs:
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out
Total Indirect Costs:
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Rock/Mulch/Misc Gnd Cv
Sprinkler Systems

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
Total Direct Costs:
Sub Totals:
Fee

VB/I-7U Superfund Site

Phase II Rapid IV, 8A
Denver, Colorado Task Order # 0001

Rapid Response/Project Resources Inc.

Weekly Bi

To Date (109 Sites)
Total Cost | Cost/Property

This Week
Total Cost Cost/Property

$ 59.24
$ 38,908.60
$ 186,856.21
$ 122,010.82
$ 3,273.24
$

$ 351,108.11

$ 0.54
$ 356.96
$ 1,714.28
$ 1,119.37
$ 30.03
$
$ 3,221.18

$
$ 4,287.08
$ 16,648.03
$ 11,123.29

$
$
$ 32,058.40

$
$ 476.34
$ 1,849.78
$ 1,235.92

$ .
$
$ 3,562.04

$ 1,279.06
$ 55,026.33
$ 291,870.06
$ 158,903.84
$ 7,869.44
$ 584,419.33
$ 185,960.21
$ 17,159.52
$ 72,548.25
$ 15,358.61
$ 13,251.20
$ 15,008.03
$
$ 8,944.39
$ 36,079.01
$ 434.39
$ 1,464,111.67

$ 11.73
$ 504.83
$ 2,677.71
$ 1,457.83
$ 72.20
$ 5,361.65
$ 1,706.06
$ 157.43
$ 665.58
$ 140.90
$ 121.57
$ 137.69
$
$ 82.06
$ 331.00
$ 3.99
$ 13,432.22

$
$ 576.13
$ 26,346.81
$ 15,681.60
$ 289.01
$ 53,752.48
$ 4,973.08
$ 2,528.90
$ 6,013.42
$
$ 1,084.30
$ 1,745.44
$
$ 329.55
$ 3,968.25

$
$ 117,288.97

$
$ 64.01
$ 2,927.42
$ 1,742.40
$ 32.11
$ 5,972.50
$ 552.56
$ 280.99
$ 668.16
$
$ 120.48
$ 193.94
$
$ 36.62
$ 440.92
$
$ 13,032.11

$ 1,815,219.78 $ 16,653.39 $ 149,347.37 $ 16,594.15
$ 151,449.05 $ 977.09 $ - $ 977.09

jdget Summary #12

Completed To Date Costs Thru:

109 | 9/3/2004
Completed This week

9 I
Page 3 of 5

$ 1,966,668.83 $ 17,630.48 $ 149,347.37 $ 17,571.24

* Per Site averages do not include Lead based paint tasks.

** Fee Prorated between Soil Removal and Lead Based Paint Tasks.
*** Soil Removal Fee Prorated across 155 Anticipated Sites



VB/l-70 Superfund Site

Phase II Rapid IV, 8A

Denver, Colorado Task Order #
US Army Corps
Of Engineers® Rapid Response/Project Resources Inc.

Weekly Budget Summary

Contract #

Award Date
Start Date:
Completion:

W9128F-04-D-0029

10-Jun-04
16-Jun-04
25-Mar-05

#12

Costs Thru:

9/3/2004

Page 4 of 5

Lead Based Paint
LBP Site Co-Ord
LBP Assesment
LBP Abatement

Current Budget
$
$ 143,122.20
$ 352,447.30

Cost To Date
$
$
$

Fee:

$ 495,569.50 $

$ 31,570.95 $ 31,570.95

Completed Sites (Overall)

2003
2004
Total

Task Order #14
133
33
166

Cross-Over
0

80
80

Task Order #01
0

109
109

Total To Date
133
222
355

|Avg SF/Site 3,243 3,948 4,291 3,742

|Avg Cost/Site |$ 18.050.57 | $ 16,429.07 | $ 16,653.39 | $ 17.256T7|

[AvgCost/SF |$ 5.50 | $ 4.16 | $ 3.88 | $ 4.61
Excludes Fee

Completed Sites This Week:

1
2
3
4
5
6
7
8
9

10
11
12
13
14

Lead/Arsenic Soil Sites
3527 Delgany St
4740 Clayton St
4336 Thompson Ct
3746 Delgany St
4778 Clayton St
4340 Josephine St
3609 Bruce Randolf (SpSu
4905 Clayton St (SpSub)
4111 Saint Paul St

SF/Site
5,260
3,827
4,868
1,438
5,099
2,734
7,853
3,447
4,254

VB/l-70 Avg Cost/Site

$18,500
$18,250
$18,000
$17,750
$17,500
$17,250
$17,000

Week Ending

dD Avg Cost/Site
(Fee Excluded)

—4 per. Mov. Avg.
(Avq Cost/Site

Total SF This week

Total SF Task Order #1
Total SF 2004
Total SF All Contracts (3)

38,780

467,736
879,558

1,328,532

Note: Graph reflects avg Cost/Site Since Execution of Cross-Over Contract 1 Apr 04

Remarks:
1) Scheduled Crew rotation period 3-12 Sep 04.
2) Limited Site Coord, Site admin, through rotation period.
3) Sod watering and maintenance sched to continue thru rotation period.
4) Completed final negotiations, Mod #001, (75 add! sites), Awaiting execution



jFBjl
VB/l-70 Superfund Site

Phase II Rapid IV, 8A
î,̂ dM^« Denver, Colorado 1 ask Order # 0001

US Army Corps
Off Engineers® Rapid Response/Project Resources Inc.

Weekly Budget Summary

Contract # W91 28F-04-D-0029

Award Date 10-Jun-04
Start Date: 16-Jun-04
Completion: 25-Mar-05

#12

Costs Thru:

9/3/2004

Page 5 of 5

Forward Look:

Task:
Indirect Costs:
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out
Total Indirect Costs:
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Rock/Mulch/Misc Gnd Cv
Sprinkler Systems

Post Construction Maint.
Site Coord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
LBP Assesment
LBP Abatement
Total Direct Costs:

Current Budget Cost to Date Remaining
Dly Burn Rate
4 Week Avg Duration Est to Compl Variance

$ 5,859.72
$ 56,926.90
$ 217,389.74
$ 181,719.63
$ 16,647.43
$ 14,143.74
$ 492,687.16

$ 59.24
$ 38,908.60
$ 186,856.21
$ 122,010.82
$ 3,273.24
$

$ 351,108.11

$ 5,800.48
$ 18,018.30
$ 30,533.53
$ 59,708.81
$ 13,374.19
$ 14,143.74
$ 141,579.05

$
$ 465.06
$ 2,544.20
$ 1,615.91
$ 116.90
$
$ 4,742.07

42
42
42
42
42
42

$
$ 19,532.63
$ 106,856.49
$ 67,868.13
$ 4,909.86
$
$ 199,167.11

$ 5,800.48
$ (1,514.33)
$ (76,322.96)
$ (8,159.32)
$ 8,464.33
$ 14,143.74
$ (57,588.05)

$ 7,124.26
$ 59,901.73
$ 285,069.22
$ 526,686.80
$ 10,320.38
$ 473,788.10
$ 187,376.40
$ 11,710.80
$ 82,562.70
$
$ 101,750.90
$ 59,901.70
$ 9,152.30
$ 3,339.70
$ 64,946.60
$ 1,261.75
$ 143,122.20
$ 352,447.30
$ 2,380,462.84

$ 1,279.06
$ 55,026.33
$ 291,870.06
$ 158,903.84
$ 7,869.44
$ 584,419.33
$ 185,960.21
$ 17,159.52
$ 72,548.25
$ 15,358.61
$ 13,251.20
$ 15,008.03
$
$ 8,944.39
$ 36,079.01
$ 434.39
$
$
$ 1,464,111.67

$ 5,845.20
$ 4,875.40
$ (6,800.84)
$ 367,782.96
$ 2,450.94
$ (110,631.23)
$ 1,416.19
$ (5.448.72J
$ 10,014.45
$ (15,358.61)
$ 88,499.70
$ 44,893.67
$ 9,152.30
$ (5,604.69)
$ 28,867.59
$ 827.36
$ 143,122.20
$ 352,447.30
$ 916,351.17

$
$ 141.76
$ 4,377.12
$ 1,863.07
$ 191.39
$ 7,303.47
$ 3,250.87
$ 317.06
$ 1,002.74
$ 415.46
$ 452.71
$ 412.36
$
$ 40.72
$ 389.67
$ 15.51

$
$
$ 20,173.90

42
LS
42
42
LS
42
42
LS
42
42
LS
42
42
LS
42
42
42
42

$
$ 500.00
$ 183,839.22
$ 78,248.99
$ 3,500.00
$ 306,745.85
$ 136,536.39
$ 1,200.00
$ 42,115.10
$ 17,449.34
$ 5,500.00
$ 51,078.67
$
$ 4,500.00
$ 16,366.22
$ 1,261.75
$ 100,000.00
$ 100,000.00
$ 1,048,841.51

$ 5,845.20
$ 4,375.40
$ (190,640.06)
$ 289,533.98
$ (1,049.06)
$ (417,377.08)
$ (135,120.20)
$ (6,648.72)
$ (32,100.65}
$ (32,807.95)
$ 82,999.70
$ (6,185.00)
$ 9,152.30
$ (10,104.69)
$ 12,501.38
$ (434.39)
$ 43,122.20
$ 252,447.30
$ (132,490.34)

Fee
Totals

$ 183,020.00
$ 3,056,170.00

$ 183,020.00
$ 1,998,239.78

$
$1,057,930.22 $ 24,915.98

$
$ 1,248,008.61

$
$ (190,078.39)



Project Costs for Current Week by Type

VB -1/70 Phase III

Week Ending 9/3/2004
.. ^x

7*4fttoffe\ \ ,^V;

; * * ;^--
003 Mob/Crew Rotation

004 Site Admin/lndirects

005 Lodging/Per Diem

010 Site Coord.

011 Removal

012 T&D

013 Sampling Analysis

014 Backfill

015 Sod & Seed

016 Garden & Floviers

017 Rock and Mulch

018 Post Const. Maint.

019 Site Coord Follow-up

021 Community Air Mon.

022 FOG & Supplies

X s » » * X s •• ••
- feL»> ii.*•5 J. iRWwBWW ĵ  v

K'it'^AJ
$ 4,287.08

$ 18,648.04

$ 11,123.28

$ 576.12

$ 26,346.82

$ 15,681.62

$ 289.01

$ 53,752.48

$ 4,973.08

$ 2,528.90

$ 6,013.41

$ 1.084.30

$ 1 ,745.43

$ 329.55

$ 3.968.26

• * /- " ;
^\fc($W»f >\
l^:; ,1^ :
$ 3,597.57

$ 12,883.62

$ 316.72

$ 20,860.80

$ 12,485.70

$ 289.01

$ 37,015.24

$ 5,604.55

$ 1,103.07

$ 662.23

$ 1.745.43

o J ^ - ; i

*-¥iK$tom I
^£ ^-fl

$ 11,123.28

^ %v. 4r s^ ^ ^;
^ t̂H^mM t̂i

î ;̂  ^r c«^:^

$ 2,560.30

$ 259.41

$ 5,486.02

$ 3,195.91

$ 4,478.19

$ 1,379.84

$ 704.64

$ 329.55

* " % \ s
^s \^ V

ilol̂  th ̂ ^
$ 689.51

$ 1.169.90

$ -12,259.05

$ 4,558.36

$ 2,528.90

$ 4,205.70

$ 422.07

$ 3,968.26

:-\v>vr
\ >?' ̂ ,^

^^^P l̂

$ 34.22

$ (6,569.67)

;*vU%ftr
i,§^^ v^V

%;;> ̂ ;;n

41̂ ^̂ ^

v%^ ^%.
%. * •. *

^ " JN«f
n^^x^^ /

\

Totals $ 149,347.38 $ 96,563.95 $ 11,123.28 $ 18,393.85 $ 29,801.75 $ (6,535.45) $



Project Costs JTD By Type

VB -1/70 Phase III

Friday, September 03, 2004
v .

- t \#"'-
001 Const. Work Plans

003 Mob/Crew Rotation

004 Site Admin/lndirects

005 Lodging/Per Diem

006 Home Office

009 Site Set-uo/Maint.

010 Site Coord.

011 Removal

012 T&D

013 Sampling Analysis

014 Backfill

015 Sod & Seed

016 Garden & Flowers

017 Rock and Mulch

018 Post Const. Maint.

019 Site Coord Follow-up

021 Community Air Mon.

022 FOG & Supplies

023 ASARCO Support

027 Sprinkler System

100 Fee

£ ^ ">XO!
**J*?*?7!?U!
$ 59.24

$ 38,908.60

$ 186,856.18

$ 122,010.77

$ 3,273.24

$ 1,279.07

$ 55,026.36

$ 291,870.02

$ 158,903.85

$ 7,869.43

$ 584,419.33

$ 185.960.14

$ 17,159.53

$ 72,548.23

$ 13.251.20

$ 15,008.05

$ 8,991.15

$ 36,032.31

$ 434.39

$ 15,358.60

$ 183,020.00

\T^ ^:

ccr ̂ \,\ \
$ 59.24

$ 20,543.01

$ 138,288.90

$ 3,273.24

$ 1 ,233.07

$ 50,573.79

$ 238,265.64

$ 116,835.17

$ 289.01

$ 379,274.41

$ 67,727.16

$ 14,804.01

$ 10,560.43

$ . 14,902.51

$ 434.39

$ 1,882.21

r o ;^**i
v^lSfj
$ 101.84

$ 122,010.77

r-S V s .̂;i
x JXTI%

$ 32,789.69

$ 3,343.92

$ 50,590.55

$ 38,120.11

$ 66,571.54

$ 15,142.49

$ 4,546.87

$ 3,450.45

$

J. o< ' ;So\e
?;f!?$$&;

$ 18,365.59

$ 15,627.85

$ 46.00

$ 1,108.64

$ 3.013.82

$ 1,389.01

$ 138,573.38

$ 14,580.78

$ 17,159.53

$ 53,081.33

$ 1,716.22

$ 105.54

$ 36,032.31

$ 420.74

^v; OV
f*^$ !̂

$ 47.91

$ 3,948.57

$ 4,949.95

$ 88,509.72

$ 116.03

$ 974.55

$ 5,540.70

$ 13,055.65

jv ̂ *c

**??iP?*

$ 1,241.46

$ 0.00

^> *$' * i

*£^ ;̂J

5^- i, ^j

r^f^v^

,

*•

$ 183,020.00

Totals $ 1,998,239.69 $1,058,946.19 $122,112.60 $ 214,555.64 $ 301,220.74 $117,143.07 $ 1,241.46 $ $ 183,020.00



9/8/2004
8:00 AM

Project Variance Report

VB -1/70 Phase HI

Friday, September 03, 2004

1WS

001
003
004
005
006
007
008
009
010
011
012
013
014
015
016
017
018
019
020
021
022
023
024
025
026
027
100

-

'• BtottWWt v. v
*• s *

Construction Work Plans
Mobilization/Crew Rotation
Site Administration and Indlreds
Lodqlnq & Per Diem
Home Office Support
Final Report
Project Close-Out
Site Set-up/Maintenance
Site Coordination
Removal Impacted
T&D of Impacted Soils
Samplinq & Analysis
Restoration
Sod & Seed
Garden & Flower Bed
Rock. Mulch. & Mtec
Post Construction Maintenance
Site Coordination Follow-up
Site Teardown & Demobilization
Comunltv Air Monitoring
Fuel. Oil. Mlsc Field Supplies
Asarco Support
T&D to Landfill
Lead Base Paint Assesment
Lead Base Paint Abatement
Sprinkler System
Fee

, \v:

^ <nY^
\"s t" %

1.00

5.00

4.00

4.00

4.00

1.00

1.00

16.00
155.00

534.750.00
8.400.00

24.800.00
534.750.00

155.00
155.00
155.00

534,750.00
155.00

1.00

4.00

96.00
1.00

2.800.00
450.00
100.00

1.00

1.00

"S \

VBfT
1 "is*...

LS
EACH
MTH
MTH
MTH
LS
LS

WK
EACH

SF
TON
TON
SF

EACH
EACH
EACH

SF
EACH

LS
MTH
DAY
LS

TON
EACH
EACH

LS
LS

N ^ \ ^ * ••% ^

'?• i.-ipdjftiptXo
^1 4>v\5 .x •." ^

$ 5,659.72
$ 56.926.90
$ 217,389.74
$ 181.719.63
$ 16.647.43
S 6.428.74
$ 7.715.00
$ 7,124.26
$ 59.901.73
$ 285.069.22
$ 219.756.20
S 10.320.38
$ 473.788.10
$ 187.376.40
$ 11.710.80
$ 82,562.70
$ 101.750.90
S 59,901.70
$ 9.152.30
$ 3,339.70
$ 64.946.60
$ 1,261.00
S 306.930.60
$ 143122.20
$ 352,447.30
S
$ 183.020.00

•5 *• ^ C^%

$ 5.859.72
$ 56.928.90
$ 217.389.74
$ 181,719.63
$ 16.647.43
$ 6.428.74
$ 7,715.00
$ 7.124.26
$ 59.901.73
S 285,069.22
$ 219.756.20
S 10.320.38
$ 423.788.10
$ 187,376.40
$ 11.710.80
$ 82,562.70
$ 101.750.90
$ 59.901.70
J 9.15Z30
$ 3,339.70
$ 64,946.60
$ 1.261.00
$ 306.930.60
$ 143.122.20
$ 352,447.30
$ 50.000.00
$ 183.020.00

v5 •• " s *

* ^qifrtlfr^&rtftv
0\ * Xs\\ Xo
$ 59.24
$ 38.908.60
$ 186.856.18
$ 122,010.77
$ 3.273.24
S
S
$ 1.279.07
S 55.026.36
$ 291,870.02
$ 158.903.85
$ 7.869.43
$ 584.419.33
S 185.960.14
$ 17.159.53
$ 72,548.23
$ 13.251.20
S 15.008.05
S
$ 8,991.16
$ 36.032.31
$ 434.39
$
$
$
$ 15.358.60
$ 183,020.00

!V ^-J XX "\

W-kfaitytt4;&
% .^ & ;\5v

1.0%

68.3%
85.8%
67.3%
19.7%
0.0%

0.0%

18.0%
91.9%
100.0%
72.3%
75.6%
100.0%
99.3%
100.0%
87.9%
13.0%
25.0%
0.0%

100.0%
55.4%
34.4%

0.0%

0.0%

0.0%

30.7%
100.0%

îijB*a» isS*'
K^HirtaL -̂̂

\-3^JI? '̂* - "
$ 5.924.00
S 11,393.28
$ 54.432.53
$ 45.324.49
S 4.153.86
S 6,428.74
S 7^15.00
S 444.13
$ 386.26
$ 0.54

$ 26.16
$ 0.42

$ 1.09

$ 1.208.43
$ 106.70
$ 53Z54
$ 0.19

$ 387.36
$ 9.152.30
$ 2.235.13
$ 677.59
S 1.262.74
$ 109.62
$ • 318.05
$ 3.524.47
$ 50.028.01
$ 183.020.00

•• fe(ift*ii£*:*iA '£
J§^2^* ^V\ I
^Jr̂ SSS r̂SL*
S 5.864.76
$ 18.058.35
$ 30.917.68
S 59,284.43
$ 13.342.20
$ 6^28.74
$ 7,715.00
$ 5.826.99
S 4.849.49
$
$ 60.869.09
$ 2,541.50
$
t 1.311.15
$
$ 9,987.79
S 88.394.18
$ 45.030.60
$ 9.152.30
$
$ 29.011.69
S 828.36
$ 306.930.40
$ 143 122.05
$ 352.447.30
S 34.669.41
$

x ijî i-Î ^W

^V^T^jSJ S<s >*?Si?!?S^$*x>i
$ 5,924.00
$ 56,966.95
$ 211,773.86
$ 181295.20
$ 16,615.44
$ 6.428.74
$ 7,715.00
$ 7.106.06
$ 59.875.85
$ 291870.02
$ 219.77Z94
$ 10.410.93
S 584.419.33
$ 187,271.29
$ 17,159.53
$ 82.536.02
$ 101.645.37
$ 60.038.65
$ 9.152.30
S 8.991.16
$ 65.044.00
$ 1.262.74
S 306.930.40
$ 143 122 05
$ 352.447.30
S 50.028.01
S 183.020.00

„ vx îk ĵ-j,
^^^ iSr«*
^tm^^ *;\v?
$ 64.26
$ 40.05
$ 384.12
$ (424.43)
$ (31.99
$
$
$ (18.21)
$ (25.88)
$ 6.800.80
$ 16.74
S 90.55
$ 160.631.23
$ (105.111
$ 5.448.73
$ (26.68)
S (105.53!
S 136.95
S
$ 5.651.46
$ 97.40
S 1.74

$ (0.20)
$ (0.15

*$ 28.01
$

V

*'•<' •?

?S*v| v
1.1%
0.1%

0.2%

-0.2%
-0.2%
0.0%

0.0%

-0.3%
0.0%

2.4%

0.0%

0.9%

37.9%
-0.1%
46.5%

0.0%

-0.1%
0.2%
0.0%

169.2%
0.1%

0.1%

0.0%

0.0%

0.0%

0.1%
0.0%

Totals 1.00 LS $ 3,056,169.25 $ 3,056,169.25 $ 1,998,239.69 65.4% $ 388,793.63 $ 1,236,583.45 $ 3,234,823.14 $178,653.89 5.8%
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